
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:32 PM
Run date

Time

Reviewer: Wright, Doug 07-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 417 Date: 26-Aug-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 717

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 18 meters meters . They
started at 7:00 AM.

Obra , barry , Carlos , Dustin , Michael , Pablo , & Ryan had to work on the East struts at 18 meters ,
Crews had to install the remaining bolts , place washers , nuts , snug , mark 1/2 turn , & pretension the
bolts

Obra , Dustin , & Pablo had to work inside the East façade box . Crews had stuck drift pin . They
had to remove the lower splice plate on the inner strut & drive out the drift pin . They started at 7:20 AM.
Crews were done at 8:45 AM.

After that , Obra & Pablo had to snug & pretension the bolts on the lower flanges from the heads
using the Enerpac high torque machine. Crews started at 10:30 AM. They were done at 12:45 PM.

Then Dustin , Salvador , & I had to test 10% of the bolts inside the façade box using the Enerpac high
torque machine. They started at 12:50 PM. Crews were done at 1:25 PM. 7 bolts failed . Dustin had to
touch them up .

Michael & Ryan had to work inside the North tower shaft . They started at 7:20 AM. Crews were done
at 1130 AM.

After that , crews had to mobilize to 23 meters to work on the North strut inside the North tower shaft
. Crews had to adjust the splice plates , set the shims where is required , & install the permanent bolts .

Barry & Carlos had to work inside the East tower shaft . They started at 7;20 AM. Crews were done
at 11:45 AM.

After that , crews had to mobilize their tools & equipments to work on the South strut inside the East
tower shaft . Crews had to work on the top & bottom flanges

Tony , Augie , Casey , Kevin, & Richard had to work on the East struts at 23 meters . Crews had to
mobilize their tools , equipments , reroute the air hoses , bring materials to the site . They started at 8:00
AM. They were done at 9:00 AM.

Tony & kevin had to work inside the East façade box . Augie , Casey & Richard had to work inside the
East & North tower shafts . Crews had to adjust the splice plates , install temporary bolts , drive drift pins ,
& install the permanent bolts . They started at 9:10 AM.
New shipment of 210 mm. bolts DH4GM300036 for the East struts were delivered to the site .

All bolting crews were done at 2:50 PM. They had to wrap up their tools & equipments. Crews left at
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 417 Date: 26-Aug-2011 Friday

3:10 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

0.00

001426

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00
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